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LIST OF ACRONYMS
ARAR applicable or relevant and appropriate requirement
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RI Re_rnedial Investigation
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TEE terrestrial ééolggical evaluation
TPH - total petroleum hydrocarbons
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DECLARATIVE STAEMENT

Consistent with the Model Toxics Control Act, Chapter 70.105D RCW, as implemented by the
Model Toxics Control Act Cleanup Regulation, Chapter 173-340 WAC, it is determined that the
selected cleanup actions are protective of human health and the environment, attain federal and
state requirements that are applicable or relevant and appropriate, comply with cleanup
standards, provide for compliance monitoring, use permanent solutions to the maximum extent
practicable, provide for a reasonable restoration time-frame, and consider public concerns raised
during public comment. =

Mark Adams : Date
Project Coordinator =

Toxics Cleanup Program

Northwest Regional Office

Robert W. Warren, P.Hg, MBA Date
Regional Section Manager

Toxics Cleanup Program

Northwest Regional Office
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1.0 INTRODUCTION
1.1  GENERAL FACILITY INFORMATION

Site Name: - Hansville General Store

Property Address: 7532 NE Twin Spits Road, Hansville, Washington 98340
Facility Site Identification No.: 2621

Consent Decree No.: 922013985

Effective Date of Decree: July 16, 1992

Project Coordinator: Mark Adams, Ecology

Project Coordinator Address: 3190 160" Avenue SE, Bellevue, WA 98008

Project Coordinator Phone Number: (425) 649-7107

Current Ownei: Gary and J danne Erickson
Legal Description of the Facility:

16282E ,LOT 3, SECTION 16, TOWNSHIP 28 NORTH, RANGE 2 EAST, W.M,, DESCRIBED AS FOLLOWS:
BEGINNING AT A POINT WEST 31.64 FEET AND NO*4'E 1064.10 FEET FROM THE SOUTHEAST CORNER OF
LOT 3; THENCE S0*4'W 148.60 FEET TO A POINT OF INTERSECTION WITH LUNDBERG ROAD NO. 325;
THENCE N54*12'W 185 FEET; THENCE N35*48'E 140 FEET; THENCE 843%2'40 E 100.11 FEET TO BEGINNING;
EXCEPT 20 FEET ON THE EAST AND SOUTH BOUNDARIES FOR ROAD, INCLUDING PART OF VACATED
STREET.

12 PURPOSE OF CLEANUP ACTION PLAN

In December 1989, petroleum hydrocarbons were discovered on the adjacent property to the east
(known as Forbes Landing, and later Captains Landing). The adjacent party notlﬁed the store
owners and Ecology of this release by letter on November 26, 1990.

Ecology subsequently negotlated the Consent Decree, referenced above, with the owner of the
store property, and assumed direction and funding of the cleanup. The Decree indicates that
cleanup shall continue until cleanup standards are achieved in accordance with MTCA
regulations.

The purpose of this report is to satisfy the requirements of Chapter 173-340 Washington
Administrative Code (WAC) and the Consent Decree (the Decree) with respect to the
preparation of a cleanup action plan (CAP) for the Site.

The purpose of a CAP is to establish the actions that will be taken to clean up a site, and to
provide sufficient direction for engineering plans and specifications.

1.3  SITE LOCATION AND DEFINTION

The Site is defined, for purposes of the CAP, as the volumetric area of gaéoline— and diesel-range
petroleum hydrocarbons released to soil, ground water, and surface water as a result of

Hansville General Store Cleanup Action Plan
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operations at the Hansville General Store. The area of contamination, and hence the Site,
occupies a portion of the store property and extends southward across a road onto adjoining
property. It also extends eastward onto adjoining property. Figures 1,2, and 3 show the Site
location and approximate boundaries.

Note that the definition of the Site is different in the Consent Decree. In that document it is
defined as the property and business known as “the Hansville General Store”.

The Site is located on Norwegian Point, which borders Admiralty Inlet at the extreme northern
end of the Kitsap peninsula. Hood Canal borders the peninsula on the west and Admiralty Inlet
borders it on the north and east, as shown on Figure 1. Admnalty Inlet is the main avenue for
marine traffic from the Strait of Juan de Fuca into Puget Sound.

The specific location of the Site is at and near the Hansville General Store property (the store
property or the Property) at 7532 NE Twin Spits Road (the road or Twin Spits Rd), as shown on
Figure 3. '

1.4  SITE DESCRIPTION

The area around the Site is known as Hansville, and is an unincorporated part of Kitsap County.
Hansville comprises a very small cluster of existing and defunct businesses and a church on the
shoreline of Admiralty Inlet. Residential properties extend northwest from the store property,
and a large area of wetland/salt marsh occurs landward of the business area (see Figure 2).
Residential housing also extends eastward alOng the shoreline towards Point No Point, a Kitsap
County park. Across the road from the store is the Hanswlle Community Church and former fire
station (now part of the church).

Twin Spits Rd., running in front-of the store, is the northern extension of Hansville Road NE,
one of two main access roads to the northern end of Kitsap County. As such Twin Spits Rd. is an
important arterial for this rural area.

An 8-inch diameter asbestos concrete potable water pipeline extends through the Site along Twin
Spits Rd. The pipe location is shown on Figure 4. This pipe is one of Kitsap Public Utilities
District’s (PUD) water mains, and provides domestic water to homes and businesses south of the
Site and to all homes west of the store to the end of the peninsula.

No public sewerage facilities exist in the area. Individual or group septic systems are the means
for disposing of sanitary waste. Because of the shallow water table at and near the Site, above-
ground mound type systems are common.

The Site and surrounding area is situated on a raised marine terrace bordering the beach at
Pigeon Point. The area was reportedly a salt marsh before development filled some areas and cut
off most of the tidal flow. The terrace surface is flat, at a few feet above sea level, and extends
landward from the beach a maximum distance of about % mile. Steep to moderate slopes then
rise inland towards the center of the peninsula. Along the edge of the shoreline, the land surface
is a few feet higher than the terrace.

Hansville General Store : ’ Cleanup Action Plan
Hansville, Washington
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Surface water drainage in the wetland is through a series of dug ditches, which discharge to
Admiralty Inlet via several culverts west of the store. There are also a series of catch basins and
drainage ditches along Hansville Rd west of the store which direct surface water to the culverts.

Surface water drainage at the store property is via overland flow and direct infiltration.
Immediately south of the store is a deep ditch on the east side of Hansville Road NE. The ditch
ends at the point where Hansville Road curves to meet Twin Spits Rd (see Figure 3), and extends
south along Twin Spits Rd. This ditch flows year-round and collects both ground water seepage
and storm water runoff from areas to the south. Water in the ditch discharges to Admiralty Inlet
via a buried 36-inch diameter concrete pipe that is open to the tide. Flow reversal occurs in the
pipe during high tide, and water levels rise in the ditch. A similar flow reversal occursina
culvert west of the store, such that sea water flowing landward enters into the wetland/salt marsh.

Shallow geologic conditions at the Site consist of a few feet of mixed fill, overlying native sand.
The sands are likely recent marine sediments deposited on the marine terrace prior to uplift.
Older dense glacial or inter-glacial sediments likely underlie the recent marine sediments at
relatively shallow depth.

Shallow ground water at the Site occurs as an unconfined fresh water aquifer within the sands.
The depth to water is typically 3 to 5 feet below land surface.

Conductivity measurements obtained from the shallow waters showed a range of 160 to 400
umhos/cm; these values are indicative of fresh, non-saline conditions. However, it is very
possible that saline ground water occurs below the fresh water at shallow depth, reflecting either
the geologic origin of the sands or salt water intrusion.

Ground water flow at the Site is generally towards the shoreline, as would be expected. Actual
flow directions-are quite variable depending on the tide and the degree to which water backs up
in the Hansville Road ditch. During high tides, ground water/surface water levels increase in the
ditch and wetland area south of the Site diverting flow at the Site to the northeast. As the tide
lowers, ground water flow at the Site veers southward. At lowest tides, it appears ground water
at the Site may be discharging into the ditch and/or into more permeable zones along the
concrete culvert outlet to Admiralty Inlet.

No habitat survey has been completed, but excellent quality habitat is present in close proximity
to the Site. Not only are there the large areas of wetland described previously, but the area is
rural with large areas of forest. Several parks also exist within about 1/2 mile, each with areas of
wetland and/or forest. These habitat areas likely support terrestrial wildlife populations.

Hansville General Store Cleanup Action Plan
Hansville, Washington



Page 8 of 21

2.0 CLEANUP REQUIREMENTS

2.1 NATURE AND EXTENT OF CONTAMINATION

The Hansville General Store apparently opened sometime before 1934 as a farmer’s cooperative.
Between 1934 and 1988, it operated as a general store, with retail gasoline and diesel sales.

Two 1,000 gallon USTs supplied a fuel pump located above the tanks. In 1988, the store stopped
pumping gas, and the two USTs were left in place and filled with concrete. Leaks and spills
associated with the former fuel pump and USTs appear to have been the source of the gasoline
and diesel contamination found at the store property.

Contamination was also detected on the Captain’s Landing property associated with two 500-
gallon USTs and one 2,000-gallon UST. Analytical data obtained during excavation and
removal of the USTs indicated that contamination associated with these sources may have
overlapped contamination originating from the Hansville store sources. Both gasoline and diesel-
range hydrocarbons were detected in soil and ground water near the border of these properties.

Gasoline and diesel-range hydrocarbons (GRO and DRO), and BTEX compounds have been
detected in soil as mentioned previously. The maximum concentrations detected include GRO
up to about 18,000 mg/kg and DRO up to about 13,000 mg/kg. The two hydrocarbon ranges are
coexistent and extend across an area measuring approximately 200 feet by 60 feet in plan
dimension. The vertical extent of contamination is limited by the water table; the maximum
depth is therefore expected to be about 7 feet.

One sample of sediment was obtained from the north end of the Hansville Rd ditch, at a location
that potentially received ground water discharge from the Site. The sample was analyzed for
GRO, DRO, ORO, BETX, and lead, and nothing was detected except about 3 mg/kg lead.

Soil vapor concentrations have not been measured at the Site, but OVA field measurements
obtained as recently as 2005 showed over 2000 ppm volatile organics in one hand auger boring
(HA10) and readings in the hundreds in two others (HA3, HA9). The borings with the highest
readings were all located adjacent to the southern border of the general store. These data suggest
the potential for contaminated soil vapor.

Shallow ground water contamination detected at the Site mirrors the nature and extent of
contaminants detected in soil. The affected ground water area is wider and longer than the
affected soil area, but has the same general shape and the same type of contaminants. One
caveat is that much of the round water data comes from grab samples collected from hand auger
borings. Actual concentrations in ground water are likely less, and perhaps considerably less, -
than the recorded detections, Another caveat is that water quality data has been collected over a
period of 15 years. Current contaminant concentrations should be lower.

No surface water data are available. It is unlikely contaminants from the Site would be
detectable in the Hansville Road ditch or in Admiralty Inlet given the vigorous tidal flushing that
occurs in these areas.

Hansville General Store Cleanup Action Plan
Hansville, Washington '
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2.2 CLEANUP STANDARDS

Soil contamination at the Site is shallow, within a few feet of the ground surface, and land use in
the immediate area includes commercial, recreational, residential, and terrestrial habitat uses. As
a consequence, soil cleanup levels need to be protective of the following exposure pathways:

Human direct contact/ingestion

Vapor intrusion

Leaching to ground water

Terrestrial species direct contact/ingestion

Air cleanup levels are also needed for this Site because of the potential for vapor intrusion into
the store building and other buildings in the area.

The highest beneficial use for ground water under MTCA is potable to protect drinking water
uses. For this Site however, ground water is in close proximity to marine waters, and a shallow
water supply well installed in the area could not be pumped without significant risk of sea water

intrusion. Ground water at the Site therefore meets the exclusion from potable beneficial use
under WAC 173-340(2)(d).

Other beneficial uses for ground water include discharge to surface water and other potential
exposure pathways include volatilization from contaminated ground water. Ground water CULs
are needed to protect surface water beneficial uses and soil vapor.

Table 2.2-1 summarizes ground water cleanup levels protective of marine water and soil vapor
intrusion selected in the RI/FS.

Table 2.2-1
Summary of Cleanup Levels and Points of Compliance
CUL Source GRO DRO ORO Benzene | Toluene Ethyl- Xylenes
- : ' benzene
Soil ©.30 200 200 .03 7 6 ;
mg/Kg
Air none | - none none 32 2,200 460 46
ug/m’ :
Ground Water 800 500 500 5 1,000 700 1,000
ug/L
Point of Compliance Soil Throughout the Site
Air Ambient air throughout the Site
Ground Throughout the Site
Water
Hansville General Store Cleanup Action Plan
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2.3  AREAS REQURING CLEANUP

The approximate Site boundary is shown on Figure 4a and the associated property ownership on
Figure 4b. The area requiring soil cleanup is within the Site boundary as shown on Figure 12 in
the RI/FS report, and extends from the Property onto three neighboring properties: Kitsap
County parks (Captains Landing), Kitsap County road right-of-way (Twin Spits Rd), Roger and
Beata Nelson, and possibly the church property.

The cleanup area covers part of the 1994 excavation, which contains backfill not needing
cleanup. The area also extends some unknown distance beneath the general store building. In
most of the soil cleanup area, the zone of contamination is likely to be at and near the water table
from 4 to 7 feet below ground surface. Soils above this depth likely do not contain hydrocarbons
at concentrations exceeding cleanup levels. -

The estimated area of ground water contamination is larger than the area of soil cleanup, as also
shown on Figure 12. Because the boundaries of this area were determined largely on the basis of
ground water grab sample data, the actual area requiring cleanup is likely to be less.

24  APPLICABLE OR RELEVANT AND APPROPRIATE REQUIREMENTS

MTCA requires that cleanup actions comply with applicable state and federal laws [WAC 173-
340-360(2)]. MTCA defines applicable state and federal laws to include “legally applicable
requirements” and “relevant and appropriate requirements” (ARARS). ARARS for the
implementation of the cleanup action at this site follow.

Federal Requirements
e Clean Water Act (33 United States Code (USC) 1251 et seq.)
Resource Conservation and Recovery Act (RCRA)
Occupational Safety and Health Act (29 CER 1910)
Safe Drinking Water Act
Rules for Transport of Hazardous Waste (49 CFR 107, 49 CFR 171)

State Requirements

e Model Toxics Control Act Regulations (WAC 173-340)

e Dangerous Waste Regulations (WAC 173-303)

e Minimum Standards for Construction and Maintenance of Wells (WAC 173-160)
Regulation and Licensing of Well Contractors and Operators (WAC 173-162)
State Clean Air Act (RCW 70.94) '
Washington Industrial Safety and Health Act Regulations (WAC 296-62)
Water Pollution Control Act (RCW 90.48)
Water Quality Standards for Surface Waters of the State of Washington (WAC173-201A)
Water Quality Standards for Groundwater of the State of Washington (WAC 173-200)
Underground Injection Control (WAC 173-218)
Maximum Environmental Noise Levels (WAC 173-60)

Hansville General Store Cleanup Action Plan
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e Shoreline Management Act of 1971 (RCW 90.58)

Local Requirements
e Kitsap County Grading Permit and other regulations, codes, and standards
e Puget Sound Clean Air Agency Regulations

All actions carried out by Ecology or Ecology’s contractor must be done in accordance with all
applicable federal, state, and local requirements, including requirements to obtain necessary
permits, except as provided in RCW 70.105D.090. The permits or other federal, state or local
requirements that the agency has determined are applicable and that are known at this time are
listed above. Under RCW 70.105D.090(1), Ecology and its consultants are exempt from the
procedural requirements of Chapters 70.94, 70.95, 70.105, 77.55, 90.48, and 90.58 RCW and of
any laws requiring or authorizing local government permits or approvals. However, Ecology and
its consultants shall comply with the substantive requirements of such permits or approvals.
During remedial action, Ecology and its consultants must continue to determine whether
additional permits or approvals addressed in RCW 70.105D.090 (1) would otherwise be required
for the remedial action under the Consent Decree. Ecology will be responsible for contacting the
appropriate state and/or local agencies and working with those agencies to determine the
substantive requirements those agencies believe are applicable to the remedial action. Pursuant to
RCW 70.105D.090(2), in the event Ecology determines that the exemption from complying with
procedural requirements of the laws referenced in RCW 70.105D.090(1) would result in the loss
of approval from a federal agency that is necessary for the State to administer any federal law,
the exemption will not apply and Ecology and its consultants will comply with both the
procedural and substantive requirements of the laws referenced in RCW 70.105D.090(1)
including any requirements to obtain permits.

Hansville General Store Cleanup Action Plan
Hansville, Washington
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3.0 PROPOSED CLEANUP ACTION

3.1 DESCRIPTION OF PROPOSED CLEANUP
The alternative selected in the RI/FS consists of:

o Excavating the majority, but not all, of the contaminated soil in the area shown on Figure
12, and transporting it to an offsite disposal facility. Contaminated soils beneath the
store building would not be excavated. Clean soils encountered in the excavation would
be temporarily stockpiled on store property or on an adjoining property until it could be
used to backfill the excavation. , :

e Implementing an enhanced bioremediation system beneath the store building and outside
the periphery of the excavation to address residual ground water contamination. The
system would also address contaminated soils below the store building (most of the
contaminated soil should be below the water table) :

e Installing a passive venting system beneath the store building to reduce the potential for
soil vapor intrusion into the building.

o Replacing the 8 water main through the Site, and repaving Twin Spits Rd.

e Implementing an extended period of ground water monitoring to track and confirm
cleanup.

3.2 RATIONALE FOR SELECTION

Each of the four alternatives discussed in the RI/FS represented permanent cleanup actions and
were essentially equivalent in terms of environmental protection. Variations between the
alternatives occurred primarily in cost, construction considerations, and impact on the general
store. The relative benefits of the alternatives were close, but the partial excavation alternatives
(Alternatives 3 and 4) had the edge over the full excavation alternatives (Alternatives 1 and 2) in
both benefit and cost. The full excavation alternatives included moving the general store so that
the contaminated soil beneath the building could be removed; the partial excavation alternatives
did not include moving the building.

Alternative 4 was slightly more beneficial but also slightly more costly than Alternative 3 with a
similar benefit score. Alternative 4 was chosen because it addressed soil vapor risk immediately
rather than at some point in the future. Alternative 4 also included immediate cleanup of the

majority of contaminated soil at the Site, and provided for eventual cleanup of the ground water.

Hansville General Store Cleanup Action Plan
Hansville, Washington
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40 CLEANUP ACTION WORK ELEMENTS

4.1 ENGINEERING PLANS AND SPECIFICATIONS

Plans and specifications will need to be developed to guide the cleanup action and to serve as the
basis for bidding the work to a remediation contractor. The remediation work will be bid in
accordance with Ecology’s current contractor procurement process. The engineering work will
include the following elements:

e Preparing a surveyed base map of the Site and of the surrounding area.

e Completing refined cost estimates for Alternatives 1, 2, 3, and 4 to confirm the relative
costs estimated in the Feasﬂ)ﬂlty Study.

e Completing an engineers’ estimate of cost for the Iemedlal action following completion

of the plans and specifications.

Researching disposal options and costs for the contaminated 3011

Coordinating with Kitsap County PUD on replacing the 8” AC water line.

Coordinating with Kitsap County on the requirements for repaving Twin Spits Rd.

Preparing plans and specifications suitable for bid purposes. The plans and specifications

will include provisions for temporary erosion and sediment control; soil excavation; clean

and contaminated soil management; store building shoring; excavation dewatering and

backfilling; traffic control; access to the general store; utility rerouting; road repaving,

new water main installation; passive soil venting system installation; enhanced

bioremediation system installation; and Site restoration.

o Preparing final record drawings for the Site

42  PERMITTING, PUBLIC NOTICE, AND PROPERTY ACCESS

Ecology will coordinate with relevant federal, state, and local agencies regarding permits that
would be normally needed be needed for the cleanup action. In most cases Ecology will not be
required to obtain the permits, but will need to meet the substantive requirements of the permit.
Among the consultations that will be required are discussions within Ecology regarding shoreline
management regulations, with Kitsap County regarding grading and street use permits, and
perhaps with the Washington State Department of Fish and Wildlife regarding impacts to the
tidally influence drainage ditch.

Public notice and participation will be provided in accordance with MTCA WAC 173-340-600.
Both the RI/FS document and this CAP will be available for public review and comment. The
comment period will be a minimum of 30 days, and a public meeting will be held if ten or more
persons request such a meeting.

Completing this cleanup will require access to the properties adjoining the general store property.
These include the church property, Kitsap County right-of-way, the Captain’s Landing property,
and possible the property between the store and the shoreline. Legal access agIeements will need
to be executed between Ecology and the property owners.

Hansville General Store Cleanup Action Plan
Hansville, Washington
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CONSTRUCTION MOBILIZATION

The following activities are envisioned to be part of construction mobilization:

4.4

Prepare construction plans including a Health and Safety Plan (HHASP), Work Plan, and a
Surface Water Pollution Prevention Plan (SWPPP)

Provide for temporary power

Place a temporary work trailer on or near the Site

Place signs announcing the construction activities

Construct a clean soil and contaminated soil holding and transport area

Construct a decontamination facility for Site equipment and construction personnel
Mobilize equipment and materials to the Site

Install temporary construction fencing

Re-route utilities within the construction area

Install TESC and SWPPP features

Provide an access route to the general store

SOIL EXCAVATION AND BACKFILL PLACEMENT

This work element includes excavating soil to a depth of about 7 feet, and placing it either on the
clean stockpile or in the contaminated soil area.

The approximate volume of soil requiring excavation is 2100 cubic yards (including the former
excavation backfill), as measured over an area of 180 ft by 45 feet in plan dimension, and
extending to a depth of 7 feet. Of this quantity, about 50% should not be contaminated at
concentrations above cleanup levels. The total volume requiring treatment or disposal is
therefore an estimated 1050 cubic yards, which would expand to about 1400 cubic yards,
assuming a 30% “fluff factor”. The total weight of this volume is estimated to be 1550 tons,
assuming an in-place density of 110 lbs/cu ft. -

The following activities are envisioned to be part of this work activity.

Strip the road pavement and base course and stockpile it for recycling or other use.
Sequence the excavation to allow one lane of traffic at all times, and backfill the road
area as soon as practicable for safety purposes.

Excavate clean near-surface soils and clean backfill from the former UST area and
stockpile it for later reuse. _

Excavate remaining contaminated soils to a depth of 7 feet, about 2 to 3 feet below the
water table, and place it in the contaminated soil management area for disposal.
Prevent surface water flow into the excavation and provide for dewatering as necessary
to excavate soils below the water table.

Backfill most of the excavation with structural fill — imported granular pit run or
excavated sand compacted to 95% of it’s maximum dry density - in order to provide
support for Twin Spits Rd.

Hansville General Store Cleanup Action Plan
Hansville, Washington
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e Backfill the area adjoining the store building with controlled density fill or some other
structural material to prevent excessive foundation settlement. Alternatively, sheet
piling could be installed along the length of the store to provide the structural support.

45 TRAFFIC CONTROL

As already mentioned, the construction work will need to be conducted and managed such that at
least one lane of traffic is open at all times. Both lanes of traffic will need to be open when the
construction work is not underway, such as during the evening or on weekends.

46 CONSTRUCTION DEWATERING

Some construction dewatering will be necessary to excavate below the water table. Disposal
options include: (1) Temporary storage onsite (or nearby), treatment, and then transport of the
treated water to a publicly owned treatment works (POTW) or a private facility, (2) The same as
#1, without treatment, and (3) Temporary storage onsite followed by treatment and discharge of
the treated water to the Hansville Rd ditch or directly to Admiralty Inlet. The third option would
require at least an NPDES permit, which could be difficult to get. An initial costing and
evaluation of disposal options will be conducted so as to establish which are feasible. The final
choice would then be up to the remediation contractor.

47 CONTAMINATED SOIL MANAGEMENT AND DISPOSAL

Contaminated soil will need to be managed and a disposal method selected. There are two
options for soil disposal: (1) Transport to an offsite permitted disposal facility, or (2) Solid phase
treatment on land near the Site, followed by disposal of the treated soil somewhere in the local
area. '

Of the two, transport to a treatment facility is the most straightforward. There are two fairly close
soil disposal facilities — Olympic View Transfer Station located south of Bremerton, and the
Rinker pit in Snohomish County. There are also manufacturing facilities that will accept
contaminated soil as feedstock. One such company in Seattle, Lafarge, is a cement
manufacturer. ;

An initial costing of disposal options will be conducted as part of preparing the engineering plans
so as to establish which are feasible. The final choice would then be up to the remediation
contractor.

The other activities associated with this work element include the following:

e Constructing a bermed contaminated soil stockpile area. The base of the stockpile area
will need plastic sheeting to prevent mixing of the contaminated soil with clean
underlying soil.

o Preventing surface water run-on into and surface water run-off out of the bermed area

e Preventing contaminated soil from escaping during truck loading operations

e Handling contaminated water drainage from soils excavated from below the water table

Hansville General Store Cleanup Action Plan
Hansville, Washington '
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48 WATER MAIN INSTALLATION

An estimated 200 feet of new water main will be installed through the Site. The water main will
need to meet engineering specifications provided by the Kitsap County PUD. Side connections
serving the general store and the church will also need to be repaired and reinstalled, as
necessary.

49 ENHANCED BIOREMEDIATION SYSTEM INSTALLATION AND
OPERATION :

Enhanced bioremediation involves introducing solutions containing oxygen, nutrients, and/or
microbes into the saturated soil that accelerate natural attentuation processes. This technology is
primarily useful for remediation of ground water and soil below the water table, and has the
advantage of being relatively inexpensive and easy to implement. It also creates little disruption
at the surface, and is a good choice where contamination can not be physically removed (such as
beneath the store and in areas where contaminated soil has already been removed). The primary
disadvantage is difficulty in establishing a uniform distribution of bioremediation solution within
the contaminated area, particularly for heterogeneous geologic conditions and subsurface soils
that contain significant silts or clays. Fortunately the marine sands at this Site are permeable and

fairly homogeneous, and should allow for a relatively uniform distribution of bioremediation
fluids. '

The specific number, location, and scheduling of injection points will be established in the
engineering plans and specifications, as will the selection of a specific bioremediation solution.
However, the following items are envisioned to be part of this work element:

e The bioremediation remediation will include multiple injections, rather than one, to speed
up the process and reduce the time required for the Site to meet cleanup levels.

o Injection points could include a grid of individual wells or a network of horizontal
perforated drain pipes. A drain pipe system could be installed during backfilling of the
contaminated soil excavation, and would have the advantages of a larger area of contact
between solution and soil/ground water and a reduced number of injection fill ports.

e The injection points would be in the area of contaminated ground water beyond the
perimeter of the excavation area. Ground water flow outward from the excavation would
spread the bioremediation fluids into downgradient areas of contamination.

o Post-construction ground water monitoring would be implemented to track contaminant
reduction in the plume. Ground water is expected to meet cleanup standards within two
years.

4.10 PASSIVE SOIL YAPOR VENTING SYSTEM
A passive venting system will be implemented at the general store to dissipate soil vapor arising

from contaminated soil and ground water beneath the store building, The system will remain in
operation until compliance monitoring data indicates no further threat to indoor air quality.

Hansville General Store Cleanup Action Plan
Hansville, Washington
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There are several possible systems that could be implemented. The simplest would be to increase
the number and size of foundation vents to allow free movement between the air in the crawl
space and the outside air, and to cover the native soil floor of the crawl space floor with plastic
sheeting or some other impermeable material. These actions would be coupled with a survey of
the store to identify cracks or openings that would allow air to migrate from the crawl space into
the store. Any such openings would be sealed, to the degree possible.

Another possibility is.to install a series of vertical soil vapor collection wells or horizontal
collection piping in a trench along the southeastern edge of the store just outside the edge of the
soil excavation. This would be the area of greatest residual soil and ground water contamination,
and thus the area with highest soil vapor concentrations. The wells or piping would connect with
a vertical riser that would discharge to the atmosphere. The system would provide a higher
permeability conduit for soil vapor to reach the surface, and would be particularly effective
during periods of falling barometric pressure. The risk of vapor intrusion is greatest when
barometric pressure falls - contaminated soil gases rise upwards during this period in response to
the pressure differential between air in the ground and the atmosphere. The piping system could
be enhanced with additional piping runs installed horizontally beneath the store.

The specific soil venting system will be established in the engineering plans and specifications.
However, the following items are envisioned to be part of this work element:

o A visual survey will be made of the building structure, crawl space, and foundation vents
to evaluate the feasibility of improving air flow in the crawl space.

o A field survey will be conducted with an organic vapor meter (PID - photoionization
detector, or OVA - organic vapor analyzer) to check for soil gas emissions.

e Periodic monitoring will be conducted of the crawl space and/or the exhaust stack for a
collection system.

411 SITE RESTORATION AND REPAVING

The surface of the Site will be restored to its’ original condition or improved during or after the
construction work is completed as follows:

e Any damage to the general store will be repaired and the affected area repainted as
necessary.

e All construction equipment, materials, and facilities will be removed.

e Road signs removed for the construction will be re-installed.

e Unpaved areas that have been disturbed will be seeded or otherwise protected against
erosion

¢ Twin Spits Rd will be repaved and restriped per the plans and specifications.

e Other paved areas that existed prior soil excavation on the church or store property will
be re-paved.

e Utilities disconnected during the construction work will be reconnected.

Hansville General Store Cleanup Action Plan
Hansville, Washington
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50 COMPLIANCE MONITORING

5.1 PROTECTION MONITORING

Health and safety measures are required for construction workers and others visiting the site.
Measures necessary during construction will be covered in a health and safety plan prepared by
the construction contractor. Measures necessary for pre-construction and post-construction
monitoring will be covered in a health safety plan prepared by the monitoring contractor. Each
of these plans will include several different kinds of monitoring, including possibly air quality
monitoring, medical history tracking, visual/odor identification, and soil or water chemical
analyses. -

5.2  SOIL CLEANUP CONFIRMATION

Collection of confirmation soil samples from the base and sides of the remedial excavation will
be necessary to confirm that remaining soil meets cleanup levels. Specific sampling locations,
methods, and analyses will be detailed in a Compliance Monitoring Plan. Details will include
sample collection methods, sampling decontamination methods, analytical methods and
associated detection limits, quality assurance/quahty confrol methods, and the number and
location of samples.

The chemical analyses necessary for the confirmation samples can be accomplished at a fixed-
facility laboratory, or at a mobile laboratory at the Site. The advantage of an on-site laboratory is
rapid sample analysis and quick feedback to the contractor on whether excavation must continue
or can cease. Because of the need to keep the excavation open as short a time as possible at this
site, a mobile laboratory will be used to guide the e‘icavatlon with final compliance samples
submitted to a fixed-facility laboratory.

5.3  SOIL AND GROUND WATER DISPOSAL PROFILING

The permitted disposal facility ultimately selected to receive contaminated soil or contaminated
water will require data showing the type and concentration of contaminants present. It will be
the responsibility of the remediation contractor or the monitoring contractor to coordinate with
the disposal facility and to obtain and provide the necessary chemical data.

54 GROUND WATER MONITORING

Pre-construction ground water monitoring will be necessary to confirm current conditions and
post-construction monitoring will be necessary to confirm ground water has met cleanup levels.
Specific sampling locations, methods, and analyses will be detailed in the Compliance
Monitoring Plan. Post-construction monitoring will include at least four ground water
monitoring wells, sampled quarterly for at least one year.

Hansville General Store Cleanup Action Plan
Hansville, Washington
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